



ประกาศคณะกรรมการบริหารสำนักงานความร่วมมือพัฒนาเศรษฐกิจกับประเทศเพื่อนบ้าน
เรื่อง หลักเกณฑ์การขอปรับเปลี่ยนงาน พ.ศ. ๒๕๕๙

โดยที่เป็นการสมควรกำหนดหลักเกณฑ์การขอปรับเปลี่ยนงานหรือ Variation สำหรับโครงการให้ความช่วยเหลือทางการเงินแก่ประเทศเพื่อนบ้าน เพื่อให้เป็นไปอย่างมีประสิทธิภาพ และเกิดประโยชน์สูงสุด รวมถึงบรรลุวัตถุประสงค์หลักของสำนักงานความร่วมมือพัฒนาเศรษฐกิจกับประเทศเพื่อนบ้าน (องค์การมหาชน)

อาศัยอำนาจตามความในมาตรา ๒๑ (๕) แห่งพระราชกฤษฎีกาจัดตั้งสำนักงานความร่วมมือพัฒนาเศรษฐกิจกับประเทศเพื่อนบ้าน (องค์การมหาชน) พ.ศ. ๒๕๔๘ และมติที่ประชุมคณะกรรมการบริหารสำนักงานความร่วมมือพัฒนาเศรษฐกิจกับประเทศเพื่อนบ้าน ครั้งที่ ๗/๒๕๕๙ เมื่อวันที่ ๒๗ กรกฎาคม พ.ศ. ๒๕๕๙ จึงออกประกาศไว้ดังต่อไปนี้

ข้อ ๑ ประกาศนี้เรียกว่า “ประกาศคณะกรรมการบริหารสำนักงานความร่วมมือพัฒนาเศรษฐกิจกับประเทศเพื่อนบ้าน เรื่อง หลักเกณฑ์การขอปรับเปลี่ยนงาน พ.ศ. ๒๕๕๙”

ข้อ ๒ ประกาศนี้ให้ใช้บังคับตั้งแต่วันถัดจากวันประกาศเป็นต้นไป

ข้อ ๓ ในประกาศนี้

“สพพ.” หมายความว่า สำนักงานความร่วมมือพัฒนาเศรษฐกิจกับประเทศเพื่อนบ้าน (องค์การมหาชน) ซึ่งเป็นผู้ให้ปฏิบัติตามประกาศนี้

“คพพ.” หมายความว่า คณะกรรมการบริหารสำนักงานความร่วมมือพัฒนาเศรษฐกิจกับประเทศเพื่อนบ้าน

“ผู้อำนวยการ” หมายความว่า ผู้อำนวยการสำนักงานความร่วมมือพัฒนาเศรษฐกิจกับประเทศเพื่อนบ้าน

“ผู้กู้” หมายความว่า หน่วยงานประเทศเพื่อนบ้านที่เป็นคู่สัญญากับ สพพ. ในการรับความช่วยเหลือทางการเงินจาก สพพ.

“ผู้ว่าจ้าง” หมายความว่า ผู้ลงนามในสัญญาเป็นฝ่ายว่าจ้างให้อีกฝ่ายหนึ่งทำงานตามที่ระบุไว้ในสัญญาตามที่ได้รับมอบหมายจากผู้กู้

“ผู้รับจ้าง” หมายความว่า ผู้ลงนามในสัญญาเป็นฝ่ายรับจ้างว่าจะทำงานตามที่ระบุไว้ในสัญญา

“วิศวกร” หมายความว่า บุคคลธรรมดาหรือนิติบุคคล ซึ่งได้รับการมอบหมายหรือว่าจ้างจากผู้ว่าจ้างให้ทำหน้าที่เป็นวิศวกรควบคุมโครงการ

“การปรับเปลี่ยนงาน” หมายความว่า การแก้ไขเปลี่ยนแปลงในส่วนใดส่วนหนึ่งของงานก่อสร้างที่ระบุไว้ในสัญญา ซึ่งหมายความรวมถึงเหตุการณ์ดังต่อไปนี้

- (๑) การเปลี่ยนแปลงปริมาณของงานรายการใด ๆ ที่ระบุไว้ในสัญญา
- (๒) การเปลี่ยนแปลงคุณภาพและคุณลักษณะอื่น ๆ ของงานดังกล่าว
- (๓) การเปลี่ยนแปลงระดับ ตำแหน่ง และ/หรือขนาดของงานส่วนใด ๆ
- (๔) การยกเลิกงาน ยกเว้นงานดังกล่าวจะดำเนินการโดยผู้อื่น
- (๕) การดำเนินการงานเพิ่มเติมใด ๆ รวมทั้งโรงงาน วัสดุ หรือกิจกรรมอื่น ๆ ที่จำเป็นต้องงานก่อสร้างที่สมบูรณ์ รวมถึงงานทดสอบที่เกี่ยวข้อง อาทิ หลุมทดสอบ และงานสำรวจ ตรวจสอบอื่น ๆ
- (๖) การเปลี่ยนแปลงขั้นตอนของงาน หรือระยะเวลาแล้วเสร็จของงาน

ข้อ ๔ กระบวนการและการอนุมัติ

- (๑) ในกรณีที่ผู้รับจ้างทราบว่าจะมีการปรับเปลี่ยนงานเกิดขึ้น ผู้รับจ้างจะต้องปรึกษาหารือกับวิศวกรเพื่อหาข้อสรุปในเรื่องดังกล่าว หากได้ข้อสรุปในเรื่องดังกล่าวแล้วว่าจะให้มีการปรับเปลี่ยนงาน ให้ผู้รับจ้างแจ้งผู้ว่าจ้างทราบภายใน ๑๕ วัน นับแต่วันที่ได้อธิบายสรุปในเรื่องดังกล่าว
- (๒) ในกรณีที่มีการปรับเปลี่ยนงานเกิดขึ้น ผู้ว่าจ้าง ผู้รับจ้าง วิศวกร และผู้กู้ ต้องร่วมกันพิจารณาค่าใช้จ่ายต่าง ๆ ที่สืบเนื่องจากการปรับเปลี่ยนงานเพื่อหาข้อสรุปเกี่ยวกับการเปลี่ยนแปลงของวงเงินค่าก่อสร้าง และ/หรือ ค่าควบคุมงานก่อสร้าง
- (๓) ในกรณีการเกิดการปรับเปลี่ยนงานภายใต้ขอบเขตวัตถุประสงค์ของสัญญาเงินกู้ โดยไม่ทำให้งบการเงินเปลี่ยนแปลงไปจากสัญญาก่อสร้าง และ/หรือ สัญญาจ้างที่ปรึกษาควบคุมงานก่อสร้าง ที่ สพพ. ได้อนุมัติไว้ ผู้ว่าจ้างสามารถเคลื่อนย้ายเงินให้อยู่ภายใต้กรอบวงเงินสัญญาดังกล่าวได้ และผู้กู้ต้องแจ้งรายละเอียดและเหตุผลของการเคลื่อนย้ายเงินให้ สพพ. เพื่อพิจารณา
- (๔) ในกรณีที่การปรับเปลี่ยนงานทำให้งบการเงินเปลี่ยนแปลงเพิ่มขึ้นไปจากสัญญาจ้างก่อสร้าง และ/หรือ สัญญาจ้างที่ปรึกษาควบคุมงานก่อสร้างทันที หรืออาจมีผลต่อไปในอนาคต ผู้กู้จะต้องส่งเอกสารที่เกี่ยวข้องพร้อมทั้งคำขออนุมัติขอใช้วงเงินกู้เพิ่มเติมเป็นหนังสือพร้อมด้วยรายละเอียดและเหตุผล มายัง สพพ. ภายใน ๓๐ วันนับแต่วันที่ได้อธิบายสรุปตามข้อ ๔ (๒) เพื่อให้ สพพ. พิจารณาอนุมัติ ก่อนจะแก้ไขสัญญาและดำเนินการก่อสร้างในส่วนของการปรับเปลี่ยนงาน ทั้งนี้ หากเอกสารไม่ครบถ้วน ผู้กู้จะต้องจัดส่งเอกสารเพิ่มเติมตามที่ สพพ. แจ้งโดยเร็ว

ห้ามมิให้ผู้รับจ้างและผู้ว่าจ้างแก้ไขสัญญา และ/หรือ ดำเนินการก่อสร้างในส่วนของการปรับเปลี่ยนงานก่อนได้รับการอนุมัติเป็นหนังสือจาก สพพ. อย่างไรก็ตาม ผู้รับจ้างจะต้องไม่หยุดดำเนินการก่อสร้างในส่วนอื่น ๆ ที่ไม่เกี่ยวข้องกับการปรับเปลี่ยนงาน เพื่อไม่ให้เกิดความล่าช้าต่อโครงการ

(๕) ในกรณีที่มีการปรับเปลี่ยนงาน และต้องมีการขยายระยะเวลาก่อสร้าง วิศวกรมีสิทธิได้รับเงินค่าตอบแทนเพิ่มเติมจากการขยายระยะเวลาก่อสร้างดังกล่าว โดยใช้อัตราค่าตอบแทนตามที่กำหนดไว้ในสัญญาจ้างที่ปรึกษาควบคุมงานก่อสร้าง

(๖) สพพ. ไม่ต้องรับผิดชอบใด ๆ ในการดำเนินการของผู้รับจ้างหรือผู้ว่าจ้าง ในกรณีที่ผู้รับจ้างหรือผู้ว่าจ้างดำเนินการในส่วนของการปรับเปลี่ยนงาน โดยไม่ได้รับการอนุมัติเป็นลายลักษณ์อักษรจาก สพพ. ทั้งนี้ สพพ. จะไม่รับผิดชอบต่อค่าเสียหาย หรือค่าใช้จ่ายใด ๆ ที่เกิดขึ้นกับผู้กู้ ผู้ว่าจ้าง ผู้รับจ้าง และ/หรือ วิศวกร

ข้อ ๕ ให้ผู้อำนวยการเป็นผู้รักษาการตามประกาศนี้ และให้มีอำนาจออกประกาศ คำสั่ง หลักเกณฑ์ และวิธีการเพื่อประโยชน์ในการปฏิบัติตามประกาศนี้

ข้อ ๖ ในกรณีที่จะต้องมีการดำเนินการใด ๆ ที่มีได้กำหนดไว้ในประกาศนี้ หรือกำหนดไว้ไม่ชัดเจน เพื่อให้การดำเนินการเป็นไปโดยเรียบร้อย ให้ผู้อำนวยการ สพพ. เสนอเรื่องให้ คพพ. พิจารณาอนุมัติ

ข้อ ๗ บรรดา คำสั่ง หรือประกาศอื่นใด ในส่วนที่กำหนดไว้แล้วในประกาศนี้ หรือซึ่งขัดหรือแย้งกับประกาศนี้ให้ใช้ประกาศนี้แทน

ประกาศ ณ วันที่ ๑๗ สิงหาคม พ.ศ. ๒๕๕๙



(รองศาสตราจารย์ ดร.วรากรณ์ สามโกเศศ)

ประธานกรรมการ



**Notification of the Executive Board of
Neighbouring Countries Economic Development Cooperation Agency
re: Criteria and Procedure to Request for Variation B.E. 2559 (2016)**

Whereas it is expedient to prescribe criteria and procedure to request for variation of the neighbouring countries financial assistance projects in order to promote their efficiency, achieve the highest benefits therefrom and achieve the main objectives of Neighbouring Countries Economic Development Cooperation Agency (Public Organization).

By virtue of the provision of Section 21 (5) of the Royal Decree on the Establishment of Neighbouring Countries Economic Development Cooperation Agency (Public Organization) B.E. 2548 (2005) and the resolution of the Meeting of the Executive Board of Neighbouring Countries Economic Development Cooperation Agency no. 7/2559 on 27 July 2559, it is hereby prescribed a notification as follows:

Clause 1 This Notification shall be called the “Notification of the Executive Board of Neighbouring Countries Economic Development Cooperation Agency (Public Organization) re: Criteria and Procedure to Request for Variation B.E. 2559 (2016)”

Clause 2 This Notification shall come into force from the date of its publication.

Clause 3 In this Notification,

“NEDA” means the Neighbouring Countries Economic Development Cooperation Agency (Public Organization) who is a lender under this Notification;

“Executive Board” means the Executive Board of Neighbouring Countries Economic Development Cooperation Agency;

“President” means the President of Neighbouring Countries Economic Development Cooperation Agency (Public Organization);

“Borrower” means a neighbouring country’s agency who is a party with NEDA in an agreement in which financial assistance from NEDA is provided;

“Employer” means a signatory to a construction contract hiring the other party to perform works specified therein as assigned by Borrower;

“Contractor” means a signatory to a construction contract who shall perform works specified therein;

“Engineer” means a person or juristic person assigned or employed by Employer to act as an engineer supervising the project; and

“Variation” means an amendment or a change to any part of works included in a construction contract, as follows:

- (1) Changes to the quantities of any item of work included in a contract
- (2) Changes to the quality and other characteristics of such work;
- (3) Changes to the levels, positions and /or dimensions of any part of work;
- (4) Omission of any work unless it is to be carried out by others;
- (5) any additional work including plant, materials or other activities necessary for a complete construction including any associated test, such as, boreholes and other testing and exploratory works; or
- (6) Changes to the sequence or timing of the completion of work.

Clause 4 Procedure and Approval

(1) In the event where the Contractor is aware that there could be Variation, the Contractor shall consult with the Engineer to reach a conclusion in such matter. If it is concluded that there will be such Variation, the Contractor shall notify the Employer within 15 days from the date in which the conclusion has been reached.

(2) In the event where there will be Variation, the Contractor, the Employer, the Engineer and the Borrower shall together consider the costs incurring from such Variation in order to reach conclusion on the change of financial amount of construction and/or construction supervision fee.

(3) In the event where Variation is made within the scope of the objectives under financial assistance agreement without causing any change to lending amount in construction and/or construction management contract approved by NEDA, the Borrower may re-allocate financial amount to be within the lending amount under such agreement. The Borrower shall notify NEDA of details and reasons of such re-allocation for NEDA’s consideration.

(4) In the event where Variation results or may result in an increase in amount from that specified in construction and/or construction management contract, the Borrower shall, prior to amending a construction contract and proceeding with implementation of Variation, submit the relevant documents including a written request requesting for approval to use additional lending amount along with details and reasons thereof to NEDA within 30 days as from the day the conclusion has been reached pursuant to Clause 4 (2) for NEDA’s consideration and approval. If the documents are insufficient, the Borrower shall, upon notification from NEDA, submit additional required documents to NEDA without delay.

The Contractor and the Employer shall not amend a construction contract and/or implement Variation unless they receive written approval from NEDA. However, the Contractor shall not cease construction of any part irrelevant to Variation in order to avoid any delay of the project.

(5) In the event where there is Variation and extension of construction period, the Engineer has a right to receive an additional compensation from such extension. The rate of such compensation shall be referred to construction management contract.

(6) NEDA shall not be responsible for any operation of the Contractor or the Employer in the event where the Contractor or the Employer has proceeded with Variation without receiving written approval from NEDA. In addition, NEDA shall not be responsible for any damages or expenses occurred to the Borrower, the Employer, the Contractor and/or the Engineer.

Clause 5 The President shall be in charge of the enforcement of this Notification and shall be empowered to issue notifications, orders, criteria and procedure in accordance with this Notification.

Clause 6 In the event where there has to be any operation which is not prescribed in this Notification or is vaguely prescribed herein, the President shall, in order to duly complete the operation, propose such matter to the Executive Board for consideration and approval.

Clause 7 All other Orders or Notifications, provided herein or are contrary hereto or inconsistent herewith, shall be replaced by this Notification.

Notification is made on 15 August B.E. 2559 (2016)



(Assoc. Prof. Dr. Varakorn Samakoses)

Chairman of the Executive Board