


Project Name:	Detailed Design for the 66 kV Line 50 Miles from 230 Myawady Substation to Sukali (Oakkayeikhta) and 66/22 kV, 20 MVA new Substation at Sukali in Kayin State Project
Country:	The Republic of the Union of Myanmar
Status:	<input type="checkbox"/> Drafting the Terms of Reference (TOR) <input type="checkbox"/> Tender Consultants <input checked="" type="checkbox"/> Supervising/Examination <input type="checkbox"/> Completed
Executing Agency:	Ministry of Electricity and Energy (MOEE)
Scope of Works:	Detailed Design (D/D) and Feasibility Study (F/S)
Date of Approval:	January 22, 2020
Amount of Grant:	Not over 20 Million Baht
Net Commitment:	16.69 Million Baht
Name of Service Provider:	ATT Consultants Co., Ltd. (Lead firm) TEAM Consulting Engineering and Management PCL.
Contract No:	1/2564
Contract Signing Date:	March 10, 2021
Period of Services:	240 Days
Starting Date:	June 1, 2021: NEDA submitting Notice To Proceed (NTP) to Consultant
Ending Date:	-
Project Benefits:	<ol style="list-style-type: none"> 1. To promote economic development between Thailand and Myanmar 2. To promote the electricity linkage or power trade between Thailand and Myanmar 3. To support international cooperation for development in accordance with The Greater Mekong Sub-region economic cooperation 4. To facilitate the livelihood activities of people in the project area
Operating Results	As of September 2024: NEDA and service provider agree to terminate the contract without any financial Obligation.
Result of the study	-

Project map



Existing Project Area

